A=COM

FIELD REPORT

T’roject Name: 19th Plan of Iimprovements Report: 51

Project Number: |60236885 Day: Tuesday 10/9/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Hot, humid, partly cloudy

See pictures.

The new line across 175th has been worked on but no pole movement.
AT&T has 3 work trucks and personell on 159th.

AECOM observed the following: Vacation from 9/28 to 10/9. Sod has been installed on 154th, 160th, 72nd, and
partial on 76th (N), and 78th. There appears to have been no grading at the asphalt edge and the sod has been
laid above the asphalt edge. This is Unacceptable as the new roadway will not drain. A walk thru of each street to
check the grading prior to sodding should have been done. The streets cannot be swept clean without losing sod.

Equipment and Labor

Sub-contractor nstalling sod

Visitors:

Testing Conducted:

Other Comments:

i
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A=COM

FIELD REPORT

Pﬁroject Name: 19th Plan of Improvements Report: 52

Project Number: 60236885 Day: Wednesday 10/10/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Hot, humid, partly cloudy

AECOM observed the following: Sod work incomplete on 78th the rest of the streets completed to date have sod.
| am starting a preliminary punch list of items to be corrected. | will try to get a copy to you by the weekend.

Equipment and Labor

L

Visitors:

J'_I'esting Conducted:

Other Comments:

19th Improv  10-10-201 8- 2e-pEerie




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 53

Project Number: (60236885 Day: Thursday 10/11/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Hot, humid,

AECOM observed the following: Preparing a preliminarty punch list of streets that are paved.
No one on site from AT&T.
At 175th it looks like the road crossing is complete, but the pole has not been removed.

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:

Pole at 175th

19th Improv  10-11-2018-26-8=e




A=COM

FIELD REPORT

f’roject Name: 19th Plan of Improvements Report: 54

Project Number: (60236885 Day: Friday 10/12/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Hot, humid,

AT&T to question if all is completed.

AECOM observed the following: Met with Superintendent and received the last of the rock tickets for 175th Ave.
Survey crew on 159th setting stakes and grading. Rosso to begin work there on Tuesday. No one on site from

Equipment and Labor

[Visitors:

Testing Conducted:

[Other Comments:

19th Improv  10-12-2018-36sEewe




A=COM

_FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 55

Project Number: (60236885 Day: Monday 10/15/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: _|Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

{Weather :

Hot, humid, sunny

moved the backhoe to 159th.

AECOM observed the following: Survey crew did not finish staking on Friday and after lunch they were not yet on
site. No grading of stakes was done. Road Safe the MOT signage crew was on site installing signs. Rosso has

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  10-15-2018-36k8ered




A=COM

FIELD REPORT

19th Plan of Inprovements

T’roject Name:

Project Number: [60236885 Day: Tuesday 10/16/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Hot, humid, sunny

AECOM observed the following: Survey crew completed staking and setting grades late this morning on 158th.

Crew began excavation at 42+50 due to not having grades at the west end of project. They excavated until early
afternoon and then began hauling limerock from the excess stockpiles to fill the area excavated, after stringlining
was complete and a density taken.

Equipment and Labor

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.
Front end loader loaded limerock on trucks.

s

'Tésting Conducted:

One density taken (43+75 with passing resuits

Other Comments:

19th Improv  10-16-2018-28-p8=w




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 57

Project Number: 160236885 Day: Wednesday 10/17/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

|Weather :

Hot, humid, sunny

AECOM observed the following: Crew spent the day excavating to subgrade and adding limerock once the
subgrade was stringlined and density taken. The western end of 159th was changed and shortened by 12' due to
a driveway not shown on the plans. Limerock was delivered from the pit due to the loader that was loading excess
material needing repair. Spent some time locating water valve boxes, some adjusted, some needing adjustment.

Equipment and Labor

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.

Visitors:

Mr. Mike Dillon was on site to review the shortening of the west end of 159th and agreed to our alignment.

Testing Conducted:

One density taken (46+50) with passing results

Other Comments:




A=COM

_FIELD REPORT

[Project Name:

19th Plan of Improvements

Report: 58

Project Number: (60236885 Day: Thursday 10/18/2018
Location: SIRWCD Project Manager: Amy Eason
Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Hot, humid, sunny

AECOM observed the following: Excavated, stringlined for acceptance, density tested, and limerock added from
83rd street to 81st street. Limerock from the pit is very wet, contractor installed the last of the excess stockpiled
limerock. Mailboxes are being temporarily moved for excavation of the subgrade. There is work being done on

175th at the PP that needs to be removed.

Equipment and Labor.

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.

Visitors:

[Testing Conducted:

One density taken (49+00) with passing results

[Other Comments:

19th Improv  10-18-201 8-38-8e=r




A=COM

FIELD REPORT

F’roject Name: 19th Plan of Improvements

Report: 59

Project Number: 60236885 Day: Friday 10/19/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Hot, humid, sunny

AECOM observed the following: Very slow day excavating. Contractor making sure everything is covered with
limerock prior to the weekend. City Utilities worker, using a metal detector), appears to have found the final water
valve. It has been paved over and will need excavating and raising. The Contraactor will be notified on Monday.

Equipment and Labor

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.

Visitors:

Testing Conducted:

One density taken (52+00) with passing results

[Other Comments:

19th Improv  10-19-2018- 28w




A=COM

FIELD REPORT

I—i'roject Name:

19th Plan of Improvements

Report: 60

Project Number: (60236885 Day: Monday 10/22/2018
Location: SIRWCD Project Manager: Amy Eason
Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Hot, humid, sunny

AECOM observed the following: Work continues on 159th. Utilities locator on site for AT&T locating the newly
installed cable. Limerock seems to be a bit dryer today. Should finish to 179th tomorrow. Told Contractor of
covered water valve; he will check it. Continuing with punch list items, and add/deducts.

Equipment and Labor

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.

Visitors:

Testing Conducted:

One density taken (55+50) with passing results

[Other Comments:

19th Improv  10-22-2018-

2ahGaret




A=COM

FIELD REPORT

T’roject Name: 19th Plan of improvements Report: 61

Project Number: (60236885 Day: Tuesday 10/23/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Hot, humid, sunny

AECOM observed the following: Work continues on 159th, excavated to 79th; did not get enough limerock to
finish to grade, so they will cover the subgrade and complete the rock to grade tomorrow. Contraactor broke a
water valve box on the SW corner of 79th which was not shown on the plans. Contractor said this was the last day|
for this crew. Another crew will be on site tomorrow to begin shaping the limerock.

Equipment and Labor

3 man crew, backhoe loading trucks with excavated material, dozer cutting grade, roller compacting.

Visitors:

'T'esting Conducted:

One density taken (59+00)) with passing results

Other Comments:

159th 175th

19th Improv  10-23-201 8- 3848w




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 62

Project Number: |60236885 Day: Wednesday 10/24/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Hot, humid, sunny

AECOM observed the following: Finish grading crew on site and began on 159th. Added limerock to bring to
grade and to absorb the moisture of the existing limerock. Surveyor on site replacing lost stakes (83 to 79). The
limerock from 81st to 79th seems to be the wettest, and yields to traffic. Grader leveling and roller compacting.
Excess loads of limerock were stockpiled at the canal ROW at 160th Way. Called Bill to get limerock tickets from
yesterday and was told he is in class for 2 days.

Equipment and Labor
3 man crew, Grader, loader, and roller.

Visitors:

Testing Conducted:

Other Comments:

; 2018/10/24 2018/10/24

19th Improv  10-24-201 8- itseler




A=COM

FIELD REPORT

F’roject Name: 19th Plan of Improvements Report: 63

Project Number: 60236885 Day: Thursday 10/25/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

H'Weather :

Hot, humid,

AECOM observed the following: Finish grading crew on 159th beginning at 83 working east as the rock from 81st
to 79th is very wet and soft; this area ruts easily and gives way to human weight. Surveyors on site to record
elevations and locations between 79th and 78th on 159th Court.

Equipment and Labor

3 man crew, Grader, loader, and roller.

[Visitors:

J'_l'esting Conducted:

Other Comments:

Just West of 81st

19th Improv  10-25-2018-36

West from 79th

2010/18/25




A=COM

FIELD REPORT

ﬁoject Name: 19th Plan of Improvements Report: 64

Project Number: 60236885 Day; Friday 10/26/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

H'Weather R

Hot, humid,

AECOM observed the following: Crew grading and shaping 159th. The asphalt sub contractor stopped in the
afternoon and said they were ready to complete 159th, Bill informed me that would not happen until 159th is
completed to 78th.

The PP is not moved at 175th.

Equipment and Labor
3 man crew, Grader, loader, and roller.

J'Visitors:

Mike Dillon, Amy Eason, Matt Wood, Bill Thiel, and myself met in the morning to resoive a couple of homeowners
that are calling the District every day complaining. We visited the sites and spoke with one gentleman, They were
told their concerns would be taken care of at a point in time that the Contractor is ready to clean up the site.

Testing Conducted:

Other Comments:

19th Improv  10-26-2018- 26-kepn




A=COM

FIELD REPORT

I_Droject Name: 19th Plan of Improvements Report: 65

Project Number: 60236885 Day; Monday 10/29/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Hot, humid,

AECOM observed the following: Crew completed grading of 159th from 83rd to 79th. Density tests were taken
with all passing results. The street was checked by stringline every 50" with also passing results.

Drove 154th in the afternoon and there has been hydro seeding done (see Pic) This has been done prior to punch
list items addressed and several areas to be regraded. Please notify Rosso in writing they are doing all this final
work ie sod and seeding without any acceptance of the streets. Also note that a preliminarty punch list has been
made, to assist them in cleaning up, but they refused it.

Equipment and Labor

3 man crew, Grader, loader, and roller.

[Visitors:

T‘esting Conducted:

Other Comments:




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 67

Project Number: (60236885 Day; Wednesday 10/31/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Cool early, warm later, sunny

AECOM observed the following: Today a crew of 3 began repairing punch list items from the preliminarty punch
list. They began on 78th tr. | showed them the plans of the mailbox relocation that was a part of the punch list.
They have a loader, small trailer, and the grader to complete the items as they find them. Began to prepare
quantities for the pay request, and Bill is meeting me in the morning to measure sod installed and go over the
quantities.

Equipment and Labor
3 man crew, Grader, loader, and small trailer.

Visitors:

"_I'esting Conducted:

Other Comments:
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A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 69

Project Number: (60236885 Day; Friday 11/2/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: [Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Cool early, warm later, sunny

AECOM observed the following: The crew working on the punch list items was not on site today. The excavation
crew of 3 was on site and began excavation of 159th between 79th and 78th. Stringlining as they cut, densities
taken on the subgrade. A revised Preliminary Punch List was made.

Equipment and Labor

3 man crew, Grader, loader, and small trailer.

Visitors:

l"I’esting Conducted:

Other Comments:

19th Improv  11-2-2018 -2l




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 70

Project Number: (60236885 Day; Monday 11/5/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Cool early, warm later, sunny

AECOM observed the following: Several pudddles from over the weekend rains were drained from the baserock.
Grade stakes were missing that were there on Friday, Contractor had to get survey to return and reset stakes prior
to grading beginning. Rock being hauled in from the pit and is wet. Contractor given the updated punch list.

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  11-5-2018-2Geempher




A=COM

FIELD REPORT

Project Name: 19th Plan of Improvements Report: 71

Project Number: (60236885 Day; Tuesday 11/6/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Cool early, warm later, sunny

AECOM observed the following: Area is not drying, the rock remains very wet and soft. The grader is working the
rock to aeriate it and let it dry. This afternoon the density lab was on site and did not take densities due to the
condition of the rock. The remaining sod on 78th has been installed and measured. 159th and 175th are the
remaining streets to be sodded. A crew of 3 began to grade/shape the shoulder on 159th west of 79th this
morning.they were on site for a couple of hours and left. The dozer and bobcat were left on the side of the street.

Equipment and Labor

Visitors:

H"I'esting Conducted:

Other Comments:

19th Improv  11-6-2018-2 el




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 72

Project Number: (60236885 Day; Wednesday 11/72018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Rain overnight, light rain at 7, then sunny

AECOM observed the following: Area is not drying, the rock remains very wet and soft. They did not grade it
today. The workers began shaping and grading the shoulders on 159th. They sawcut the asphalt streets for
square joints when paved. Excess limerock has been stockpiled at 160th Way, canal ROW.

Equipment and Labor
Loader, bobcat, and tractor with box blade. Dozer was removed from the site.

Visitors:

Testing Conducted:

Other Comments:




A=ZCOM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 73

Project Number: 60236885 Day; Thursday 11/8/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Overcast, misty AM, sunny breezy PM

AECOM observed the following: One crew continued grading shoulders on 159th. One crew added some dry
material to 159th between 79th and 78th and graded it into the wet rock. By mid afternoon we did stringline the
area for conformance with the plans and it was acceptable. The density lab is to be on site at 10AM tomorrow to
test for compaction. If densities pass, the area will be primed and ready for asphalt. Shoulder grading is about
half done and the excess dirt is being hauled away and used by SIRWCD.

Equipment and Labor

Loader, bobcat, and tractor with box blade. Dozer was removed from the site.

[Visitors:

Testing Conducted:

Other Comments:
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19th Improv  11-8-2018-26

Shoulder grading on 159th

Only street done this way

2018411408




A=COM

FIELD REPORT

Project Name: 19th Plan of Improvements Report: 74

Project Number: (60236885 Day; Friday 11/9/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

J'Vﬁather:

Overcast, misty AM, sunny breezy PM

AECOM observed the following: Only one crew on site today. They brushed the wet area on 159th between 79th
and 78th trying to dry the area. Density lab came to the site at 10AM and took 3 tests, all failing. Called the
superintendent and he set up densities for 3PM, hoping the area would dry. The crew graded the shoulders from
79th to 78th and the excess dirt was loaded out on a SIRWCD truck for them to use. The density lab arrived at
3PM and took 2 densities, both failing.| called the superintendent and he sent the crew home and said we would
try density testing on Monday.

Equipment and Labor

Loader, bobcat, and tractor with box blade. Grader and Roller.

Visitors:

L

Testing Conducted:

Density testing Failed

Other Comments:

15th Improv n-9-zo|s-ze-8“0th where they are Ioadmg dirt




A=COM

FIELD REPORT

-F"roject Name:

19th Plan of Improvements Report: 75
Project Number: 60236885 Day; Monday 11/12/12018
Location: SIRWCD Project Manager: Amy Eason
Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Overcast, misty AM, sunny breezy PM

AECOM observed the following: Crew spent the morning working on shoulders and driveways, grading and

shaping. Density lab took 2 densities between 79th and 78th and both passed. In the PM the crew heated the
prime and primed the last street to 78th. The asphalt crew was notified and will be on site on Wednesday. The
grader and the roller were moved off site.

Equipment and Labor

Loader, bobcat, and tractor with box blade. Grader and Roller.

[Visitors:

"_I'esting Conducted:

Density testing -- 2 taken and passed

Other Comments:

19th Improv  11-12-2018- 6khideis




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 76

Project Number: 60236885 Day; Tuesday 11/13/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Mostly sunny and breezy

AECOM observed the following: Asphalt crew to begin tomorrow. One concrete driveway remains to be cut and
removed, the asphalt streets have been sawut but not removed yet. Contractor has been made aware of this.

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  11-13-2018-3&+




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 77

Project Number: |60236885 Day; Wednesday 11/14/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Mostly sunny and breezy

AECOM observed the following: Asphalt crew paving 159th. The westbound lane is complete and the eastbound
about half way. The asphalt plant was overcrowded and trucks came in very slowly and with much waiting.
Tomorrow the sub-contractor wants to finish the eastbound through lane and pave all side streets and driveways.
Sub-contractor is using a 6 man crew.

Equipment and Labor

J'Visitors:

[Testing Conducted:

Other Comments:

s e S

Pavinﬁ 159th Court
19th Improv  11-14-201 8-St




A=COM

FIELD REPORT

Pfroject Name: 19th Plan of Improvements Report: 78

Project Number: 160236885 Day; Thursday 11/15/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Overcast all day Shower at 10AM

AECOM observed the following: Asphalt crew paving 159th. The eastbound lane from 57+50 to 78th was
completed and the crew began streets and driveways. Again long waits for asphalt from the WPB plant. The last
street 83rd was completed at dark. | believe 159th from 78th to 83rd is paved.

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:

19th Improv  11-15-2018-26+45




A=COM

FIELD REPORT

Project Name: 19th Plan of Improvements Report:. 79

Project Number: |60236885 Day; Friday 11/16/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Overcast all day Shower at 10AM

AECOM observed the following: Measured all asphalt installed to date, will compile and give my quantities street
by street. See the width pictures below of 159th. | also have a folder with width pictures on each street (most all
wide).

Equipment and Labor

J'Visitors:

Testing Conducted:

Other Comments:

2018/11/15

19th Improv  11-16-201 8-2-rmr




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 80

Project Number: (60236885 Day; Tuesday 11/20/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

ﬁNeather 3

Overcast all day Shower at 10AM

AECOM observed the following: Item #6 under "ALL STREETS" in the Preliminary Punch List, is the one that
homeowners are complaining about. See pictures below

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:




A=COM

FIELD REPORT

Froject Name: 19th Plan of Improvements Report: 81

Project Number: 60236885 Day; Thursday 11/29/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

[Weather :

Sunny Cool

AECOM observed the following: Contractor called to discuss the upcoming pay request. He said they had been
"cleaning up" the site and completed the valve concrete collars. The mailboxes on the preliminary punch list were
not touched and he stated they were already short or plastic or rotted, so he cannot raise them. They have a
tractor box blade there, so they haave not graded the transitions at the dirt streets. He stated they are to return to
lay sod on 158th on next Tuesday and he will meet me to go over punch list items | feel are not completed.

Equipment and Labor

Visitors:

'rl'esting Conducted:

Other Comments:

15th Improv  11-29-201 8- 36k




A=COM

FIELD REPORT

Pﬁroject Name:

19th Plan of Improvements Report: 82
Project Number: |60236885 Day; Tuesday 12/4/2018
Location: SIRWCD Project Manager: Amy Eason
Contractor: Rosso Site Development Field Representative:  [Craig Ford
NTP: 7/9/2018 SC: 11/9/2018
{Weather :
Sunny Cool

On the SIRWCD 19th POl Quantity Sheet dated 11/16/2018 Please add 9928 SF for 159th Court

AECOM observed the following: The sod installation set for today was completed before | arrived this morning.
Several pallets of sod were left on the shoulder of 159th at 78th. The road is a mess with sod debris, no sweping
or cleaning during the time | was there measuring the installed sod.

Equipment and Labor

}'Visitors:

Testing Conducted:

Other Comments:




A=COM

FIELD REPORT

F’roject Name: 19th Plan of iImprovements Report: 82

Project Number: (60236885 Day; Friday 12/7/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny Cool

AECOM observed the following: Sub contractor on site installing signs and will do the striping tomorrow. All
signage and striping is being done at locations per plan.

There has been no seeding done, except for a small amount on 154th several weeks ago.

The water valve box collars that have been completed are 4" thick, not the required 8".

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:

o, - IEES =
19th Improv  12-7-2018-2 elend




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 83

Project Number: (60236885 Day Saturday 12/8/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Sunny Cool

AECOM observed the following: Sub contractor on site completing signage per plan and adding the
thermostriping required.

Equipment and Labor

J'Visitors:

Testing Conducted:

Other Comments:

i N 2018/12/08
g z ==3| 'l‘_m.‘ Py .
Adding beads Typical installation

19th Improv  12-8-201 8-2 esiepbem




A=COM

FIELD REPORT

]?oject Name: 19th Plan of Improvements Report: 84

Project Number: [60236885 Day Thursday 12/20/2018
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny Cool

printed and sent to all present.

AECOM observed the following: Walk thru requested by Rosso performed today. In attendance: Amy Eason,
Mike Dillon, Peter May, Matt Wood, Bill Thiel, Craig Ford. A punch list was noted by Amy Eason and will be

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  12-20-201 8- éeisferier




A=COM

FIELD REPORT

ﬁoject Name: 19th Plan of Improvements Report: 86

Project Number: (60236885 Day Friday 1/111/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

J'Weather :

Sunny warm

completed.

AECOM observed the following: Contractor (Rosso) not on site today. The paving sub contractor and crew
completed the punch list generated at the walkthru of 12/20. This was after a crew from Rosso had completed
several non pavement items. Please see the marked up punch list sent today and if there are any questions ,
please let me know. Bili was told today that the valve box at 76th and 165th will require raising after paving was

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  01-11-2019- 36k




A=COM

FIELD REPORT

Project Name: 19th Plan of Improvements Report: 87

Project Number: (60236885 Day Wednesday 1/16/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny warm

AECOM observed the following: Punch List Paving completed on Friday January 11, 2019: Please Note:
The Contractor was not on site

The sub-contractor did not have a saw that would run

The asphalt brought to use in a small flatbed truck was cold by completion time

The failure at 76th and 165th was overlayed leaving the valve low and needing raising

None of the gouges were "square cut" only filled and compacted

The driveway low spot on 160th was completed last with no tack and cold asphalt

The sub-contractor did use propane torches to heat the asphait

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

i9th Improv  01-16-2019-26-




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 88

Project Number: |60236885 Day Tuesday 2/12/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny warm

AECOM observed the following: Notified that Hydro-Seeding had been completed. Went to site to observe what
was done. The punch list was completed, nothing had "taken" yet (started to grow). See pictures

Equipment and Labor

Testing Conducted:

Other Comments:

19th Improv  02-12-2019- Sestiesriee




AZCOM

FIELD REPORT

Project Name: 19th Plan of Improvements Report: 89

Project Number: 60236885 Day Monday 3/11/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny warm

AECOM observed the following: Work began on 175th Ave. Contractor "scraped” off the dirt from the top of the
limestone and began to prepare for asphalt. The existing limerock was scarified and grading and compacting
began. They "pot-holed" the cross road AT&T cable in preparation to excavate the crossroad trench for
compacting and limerock.

Equipment and Labor
Crew of 4. Cat grader, Komatsu loader, and ingersol Rand roller.

Visitors:

|Testing Conducted:

Other Comments:

19th Improv  03-11-2019-3e-r8ew




A=COM

FIELD REPORT

f’roject Name: 19th Plan of Improvements Report: 90

Project Number: 60236885 Day Tuesday 3/12/12019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny warm

AECOM observed the following: Contractor excavated from JFR west to match the previously completed section
of roadway. They also excavated across the roadway and in the area of the removed PP. 3 tandems were
hauling limerock to the site.They are ready to begin final grading of the limerock base course tomorrow.

Equipment and Labor
Crew of 4. Cat grader, Komatsu loader, and Ingersol Rand roller.

Visitors:

Testing Conducted:
One subgrade density

Other Comments:

19th Improv  03-12-2019- 34k




A=COM

FIELD REPORT

Pfroject Name: 19th Plan of improvements Report: 91

Project Number: (60236885 Day Wednesday 3/13/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny warm

AECOM observed the following: Grading of the limerock continued. Upon checking it appears there is additional
limerock needed, which is being delivered. The excess dirt is being loaded and hauled off site.

Equipment and Labor

Crew of 4. Cat grader, Komatsu loader, and Ingersol Rand roller.

Visitors:

"_I'esting Conducted:

Other Comments:

19th Improv  03-13-2019-2esktmrta




A=COM

FIELD REPORT

Froject Name: 19th Plan of Improvements Report: 92

Project Number: (60236885 Day Monday 3/18/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Cloudy warm

AECOM observed the following: Final grading of the limerock base was completed today. 4 density tests were
taken and all passed. The limerock was stringlined and passed. The main line was then primed. Several loads of
limerock are surplus and stockpiled, waiting to be removed from the site. Asphalt paving is to be completed later
this week; timing depends on the weather.

Equipment and Labor

Crew of 4. Cat grader, Komatsu loader, and Ingersol Rand roller.

[Visitors:

Testing Conducted:

4 density tests

Other Comments:

19th Improv  03-18-2019- 36




A=COM

FIELD REPORT

Project Name: 19th Plan of Improvements Report: 93

Project Number: [60236885 Day Wednesday 3/20/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

J'VVeather 8

Cool, raining from 7 to 9AM

AECOM observed the following: Yesterday's rain and traffic has the limerock base needing to dry out and be re-
checked prior to paving (which | was told would be on Thursday, tomorrow).

Equipment and Labor

[Visitors:

LTesting Conducted:

Other Comments:

2018/83/20 . e

i,




A=COM

FIELD REPORT

I-’roject Name: 19th Plan of Improvements Report: 94

Project Number: (60236885 Day Thursday 3/21/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Partly cloudy and cool

AECOM observed the following: Saw cut and prepared the tie in to JFR. "Brushed" the entire roadway surface
with the grader, then recompacted the area with the roller. Superintendent Bill will re prime the street. The grade
was rechecked and was within tollerance. No word on the asphalt crew. Contractor loaded out 5 loads of excess
stockpiled limerock.

Equipment and Labor

J'Visitors:

?esting Conducted:

Other Comments:

19th Improv  03-21-2019- et




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 95

Project Number: (60236885 Day Friday 3/22/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

J'VVeather 8

Sunny and warm

AECOM observed the following: No one on site. Roadway had been primed. Waiting for word on the paving.

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

2018/03/22

19th Improv  03-22-2019-26-kEsrier




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 96

Project Number: (60236885 Day Monday 3/25/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

I'Weather :

Sunny and warm

AECOM observed the following: | received NO notification of paving. Paving crew was on site at 7:30 at 175th
Ave. Paving began at the cul de sac and proceded east to Jupiter Farns Road, completing at 4:15. 7 driveways
were also paved 3 tie in to existing and 4 using the 3' taper per plan.

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:

19th Improv  03-25-2019- et




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 97

Project Number: 60236885 Day Tuesday 3/26/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Sunny and warm

AECOM observed the following: Crew of 4 on site doing shoulder work. Quantities for the asphalt square yardage
were taken. A couple of driveways have roller marks. We will need to check the asphalt surface once the grading
completes, as they are rolling dirt and stone up on the new asphalt, the grading it off with the grader. There was no
broom present the times | was on site.

Equipment and Labor

Visitors:

J"'Testing Conducted:

Other Comments:

;- \
- 2018/03/26




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 98

Project Number: (60236885 Day Wednesday 3/27/12019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

FWeather 3

Sunny and warm

AECOM observed the following: Crew of 4 on site grading shoulder areas in preparation for sod. Met with Bill
regarding the monthly pay request. Also told him of several shoulder areas that appear to be higher than the new
asphalt. He will have the crew "fix". | told the operator (when he asked me) that the roadway must drain, water
cannot be trapped between the asphalt and the swale.

Equipment and Labor

i'Viz?,itors:

Testing Conducted:

Other Comments:

15th Improv  03-27-2019- 26t




A=COM

FIELD REPORT

F’roject Name: 19th Plan of Improvements Report: 99

Project Number: [60236885 Day: Thursday 3/28/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Mostly sunny, warm , WINDY

defiecencies.

AECOM observed the following: Contractor not on site.

Light rain, roadway wet, could not inspect for

Equipment and Labor

|Visitors:

F'_I'esting Conducted:

Other Comments:

19th Improv  03-28-2019-2a-plerime




A=COM

FIELD REPORT

Pfroject Name: 19th Plan of Improvements Report: 100

Project Number: (60236885 Day: Friday 4/12/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Mostly sunny, warm , WINDY

AECOM observed the following: No sod or seed and mulch has been installed on 175th. The stop bar and new
sign post have been installed. The stop bar in the punch list on 76th and 162nd has not been installed.

Equipment and Labor

[Visitors:

JT‘esting Conducted:

Other Comments:

19th Improv  04-12-2019-38-k8=m




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 101

Project Number: [60236885 Day: Thursday 4/18/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative.  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

|Weather :

Mostly sunny, warm , WINDY

AECOM observed the following: Measured sod installed on 175th Ave. 3866 SF. Sod is in dire need of water as
is the seeding installed. The thermoplastic stop bar has not been installed at the intersection of 76th and
162nd.

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:

‘7 k. 2019/04/18

15th Improv 04-18-.’!019-22:6“thl and 162nd No StOp Bar




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 102

Project Number: (60236885 Day: Monday 4/22/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Mostly sunny, warm

AECOM observed the following: Items left unfinished or unacceptable:

1. 166 LF of sod missing at the 175th cul de sac.

2. 20+ LF of sod missing at north radii to Jupiter Farms Road.

3. One MOT sign not returned to supplier.

4 Installed sod needs watering

5. Seeding not per DOT Specifications as required. ( Seeded on compacted earth and shellrock; areas that seed
or mulch are not seen.)

6. Remove rocks and stones thruout the project. The shoulders and ROW areas need to be free of rocks etc, so
mowing maintenance can be done.

7. Thermoplastic stop bar missing on 76th and 162nd intersection

Equipment and Labor

Visitors:
Met with Mike Dillon this morning and reviewed the status of 175th Ave. Comments noted above.

ﬁ'esting Conducted:

Other Comments:

76th and 162nd No Stop Bar

19th Improv  04-22-2019-2




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 103

Project Number: |60236885 Day: Friday 4/26/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |[Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Mostly sunny, warm

or mulch are not seen.) No change

AECOM observed the following: items left unfinished or unacceptable:

1. 166 LF of sod missing at the 175th cul de sac. Sod has been installed
2. 20+ LF of sod missing at north radii to Jupiter Farms Road. Sod has been installed
3. One MOT sign not returned to supplier. District has it

4 Installed sod needs watering. Did not appear to have been done
5. Seeding not per DOT Specifications as required. ( Seeded on compacted earth and shellrock; areas that seed

6. Remove rocks and stones thruout the project. The shoulders and ROW areas need to be free of rocks etc, so
mowing maintenance can be done. Rocks have been removed
7. Thermoplastic stop bar missing on 76th and 162nd intersection Have not checked yet

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:

19th Improv  04-26-2019- M




A=COM

FIELD REPORT

T’roject Name: 19th Plan of Improvements Report: 104

Project Number: |60236885 Day: Monday 4/29/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

w

eather :

Mostly sunny, warm

AECOM observed the following: Thermoplastic stop bar at 76th and 162nd has been installed.
See pictures below of 175th Ave. Needs sodding,BUT will everyone want sod? It will require 6 1/2 pallets of sod
to cover the bare areas seen. Before construction it was maintained as part of their yard. We have pictures.

Equipment and Labor

[Visitors:

Testing Conducted:

Other Comments:




A=COM

FIELD REPORT

-F"roject Name: 19th Plan of Improvements Report: 105

Project Number: 160236885 Day: Friday 5/10/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative:  [Craig Ford

NTP: 7/9/2018

SC: 11/9/2018

Weather :

Mostly sunny, warm

AECOM observed the following:

See pictures below of 175th Ave.

Equipment and Labor

|Visitors:

Testing Conducted:

Other Comments:




A=COM

FIELD REPORT

[Project Name: 19th Plan of Improvements Report: 106

Project Number: |60236885 Day: Friday 5/17/12019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

Weather :

Mostly sunny, warm

AECOM observed the following: Drove construction streets and measured approximate seed and muich quantity.
The average width from the pavement edge is 6 LF. Exception is 160th N side is 10 LF-75th to 74th.
See pictures in separate folder: 159th, 154th, and 175th all these 3 have many areas that the seed did not grow.

Seeding the entire project (all streets, only north side of 160th) would be approximately 82,320 SF.
Seeding what was noted on 12/20/2018 punch list would be approximately 33,920 SF (-48,400 SF).

| believe the seeding sub-contractor was given a project plan and not given the punch list; we were not notified of
the seeding operation and could not assist.

Equipment and Labor

Visitors:

Testing Conducted:

Other Comments:




A=COM

FIELD REPORT

ﬁoject Name: 19th Plan of Improvements Report:

Project Number: 60236885 Day: Tuesday 5/28/2019
Location: SIRWCD Project Manager: Amy Eason

Contractor: Rosso Site Development Field Representative: |Craig Ford

NTP: 7/9/2018 SC: 11/9/2018

[Weather :

Mostly sunny, warm

AECOM observed the following:

Regarding the notification of a pavement failure on 77th and 154th; see pictures

It appears that there was a "hump" in the limerock causing the paver to only spread about 1/2 to 3/4 of ana inch of
asphalt. The area in question is about 1 foot. A larger area should be removed until 1-1/2 inches in depth is
reached and then re pave.

Equipment and Labor

[Visitors:

Testhg Conducted:

Other Comments:

19th Improv  05-28-2019- -kt




A=COM

FIELD REPORT

Project Name: Canal Bank Restoration Date: 10/9/2018 Report Number 10
Project Number: 60193938 Day: Tuesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:
Hot, humid, partly cloudy

AECOM observed the following: Vacation 9/28 to 10/9. Restoration areas 3 thru 8 have been cleared and shaped.

No material has been removed from the site, it is piled against the southern berm. Today they are final shaping and
sodding site 3.

To date sites 1and 2 are complete; with the exception of trash removal.

Labor and Equipment on Site:
Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 3

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder. | |

Canal Bank Restoration--10.9.2018 xIsx




A=COM

FIELD REPORT

Project Name:

Canal Bank Restoration

Date: 10/10/2018

Report Number 11

Project Number:

60193938

Day: Wednesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford
NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, on and off Iight showers.

AECOM observed the following: Site 3 was completed and material etc. was removed from the north side of the
canal/roadway. Final shaping work and partial sodding began at Site 4. More sod to be delivered tomorrow.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

l

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder.

Canal Bank Restoration--10.10.2018 xisx




A=COM

FIELD REPORT

Project Name: Canal Bank Restoration Date: 10/11/2018 Report Number 12
Project Number: [60193938 Day: Thursday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, on and off Iight showers.

AECOM observed the following: Site 4 was completed with sod and the silt fence removed. Crew moved to site 5
and began final shaping and sodding. More sod was to be delivered today.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder.] |

Canal Bank Restoration--10.11 2018 xlsx



2018/10/11

No. 3 completed

Canal Bank Restoration--10.11 2018 xlsx



A=COM

FIELD REPORT

Project Name:

Canal Bank Restoration

Date: 10/18/2018

Report Number 13

Project Number:

60193938

Day: Thursday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  [Craig Ford
NTP: SC.

Weather /Site/Soil Conditions:

Hot, humid, partly cloudy

AECOM observed the following: Grading of site No. 8 was being completed on the south bank. Sod was being
completed on the north side bank. Sod was on site to complete the south bank.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a se;‘)arate folder.

Canal Bank Restoration--10.18 2018 xlsx




Canal Bank Restoration--10.18 2018 xlsx



A-COM

FIELD REPORT

Project Name: Canal Bank Restoration Date: 10/23/2018 Report Number 14
Project Number: |60193938 Day: Tuesday

Location: SIRWCD, Jupiter, FL. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, partly cloudy

AECOM observed the following: Drove site with NCRS representative and K. Oben. Checked Sites 3 thru 8 and
each site was acceptable. Contractor working on Sites 9 and 10, they have been cleared and sod is being installed.
There is a trash hauling company removing the excess debris from Sites 3 thru 8.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

NCRS, AND AECOM

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and Tdded to a separate folder. |

Canal Bank Restoration--10.23 2018 xIsx



018/10/23

Canal Bank Restoration--10.23 2018 xlsx



A=COM

FIELD REPORT

[Project Name: Canal Bank Restoration Date: 10/26/2018 Report Number 15
Project Number: |60193938 Day: Friday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, partly cloudy

AECOM observed the following: Contractor has cleared site 11 and has begun adding sod. Silt curtains are

installed. Started a folder of "clean up” pictures of sites 1 thru 8. At this time there needs to be more clean up than
has been done.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder. | |

Canal Bank Restoration--10.26.2018 xIsx



2018/10/26

Site 11

Canal Bank Restoration--10.26.2018 xlsx



A=COM

FIELD REPORT

Project Name:

Canal Bank Restoration

Date: 10/30/2018

Report Number 16

Project Number:

60193938

Day: Tuesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford
NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, partly cloudy

AECOM observed the following: Contractor has completed sites 11 and 12 and has moved to site 13 clearing.
Several huge stump/root balls being removed.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder.

1

Canal Bank Restoration--10.30 2018 xlsx




Huge stumps

Canal Bank Restoration--10.30.2018 xlsx



A=COM

FIELD REPORT

[Project Name:

Canal Bank Restoration

Date: 11/7/2018

Report Number 17

Project Number:

60193938

Day: Wednesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford
NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid, partly cloudy

AECOM observed the following: Contractor working on installing sod on Site 13. The east side is completed and
they are working on the west side. A. Logan come on site in the AM and was going to locate and mark out the
remaining sites. The trash truck is to be back this week.

Please take a look at Site 11. | believe the sod should be installed a bit farther to the east.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separatr folder.

Canal Bank Restoration--11.7 2018 xlsx
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TR
2018/41/07

Site 13 Unloading sod from flatbed

Canal Bank Restoration--11.7. 2018 xlsx



A=COM

FIELD REPORT

Project Name:

Canal Bank Restoration

Date: 11/13/2018 Report Number 18

Project Number: |60193938 Day: Tuesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford
NTP: SC:

Weather /Site/Soil Conditions:

Hot, humid&ht showers

AECOM observed the following: They are working on Site 16. Sites 13, 14, and 15 have been completed to date.
It does not appear that the trash truck has been on site. Site 16 seem cleared and ready for sod.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and addef to a separate folder.
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A=COM

FIELD REPORT

Project Name:

Canal Bank Restoration

Date: 11/19/2018

Report Number 19

Project Number:

60193938

Day: Monday

Location: SIRWCD, Jupiter, Fl. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford
NTP: SC:

|Weather /Site/Soil Conditions:

Hot, humid, Iight showers

site during my visit.

AECOM observed the following: They are working on site 16. It seems there must be a delay to 'get sod. They
have only sodded the eastern side of site 16 and have only begun to sod the western side. There was no sod on

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder.
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FIELD REPORT

Project Name: Canal Bank Restoration Date: 11/29/2018 Report Number 20
Project Number: |60193938 Day: Thursday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative: Craig Ford

NTP: SC:

[Weather /Site/Soil Conditions:

Hot, humid, Iight showers

AECOM observed the following: They are working installing sod at Site 17. Sites 17 and 18 have been graded and
are ready for sod. | spoke with the foreman about when once completed they would go back to #3 and remove all
small debris left by the large truck removal. The large truck was there today leaning up at 17. The foreman will call
me when they are completed and cleaning up, so | can go thru for a final look. He indicated that they were to add
sod at the locations | sent you pictures of. The sod coming to them is some of the worst. See pic. Especially now
that dry season is coming.

Labor and Equipment on Site:

Volvo loader, Link Belt backhoe, Kobelco SK 210 long stick ackhoe, service truck, and crew of 4

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder. | |
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FIELD REPORT

Project Name: Canal Bank Restoration Date: 12/4/2018 Report Number 21
Project Number: 60193938 Day: Tuesday

Location: SIRWCD, Jupiter, FI. Project Manager: Amy Eason
Contractor: Logan Construction Field Representative:  |Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:
Hot, humid, nght showers

AECOM observed the following: | found no one there this morning. It appears as though the required sod per plan
has been installed; (final pictures of 17 & 18). | drove the site from 9 to 18 and there seems to be more debris to be
removed. There was no equipment at the site. When | last talked to the foreman he realized there was more clean

up to be done; however he also said Mr. Logan told him to be completed that day. The District has cut the grass at
the site.

Labor and Equipment on Site:

Discussions with Contractor:

Testing Conducted:

Visitors:

Other Comments:

Pictures of the cleared sites have been taken and added to the folder. Pictures of the completed sites will be taken
and added to a separate folder.
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FIELD REPORT

[Project Name: SIRWCD Culvert 176th Street |Date: 3/26/2019 Report Number 7
Project Number: (60193938 Day: Tuesday

Location: Jupiter, Fl. Project Manager: Amy Eason
Contractor: Field Representative: Craig Ford

NTP: SC:

Weather /Site/Soil Conditions:
Sunny and warm

AECOM observed the following: On Monday 3/25 sections 7,8,&9 were installed after completion of the relocation
of the access road. Today the final section (10) was installed and sections 8 and 9 were strapped together using 6
steel straps then sections 9&10 were also strapped with 6 steel straps. Backfilling and compaction began. The
existing CMP on the north side will be relocated by the District. Then David Logan told Mike to deliver a pipe and
he would install it. The District has agreed to repave the roadway after Logan is completed.

Labor and Equipment on Site:
Crew of 5. Link belt backhoe, and Volvo loader

Discussions with Contractor:

Testing Conducted:

Materials / Equipment :

Other Comments:







